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14 February 1979

MEMORANDUM FOR: Chief, Micrographics and Word Processing
Branch, ISAS/DDA '

STAT FROM

ADSTAR Requirements Officer, DSG/OCR
SUBJECT : ADSTAR Progress, CY 1978

1.  As a follow-up to our telecon of 7 February 1979, I am providing
the attached brief description of ADSTAR progress during CY 1978. It is
my understanding that you are including it in your annual Report on
Agency Micrographic Activities submitted to the DDA each year.

STAT 2. Should you have any questions, contact me on extension |
' Vi
STAT
Attachment:

As stated
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ADSTAR Progress

CY 1978

1. The Automated Document Storage and Retrieval System (ADSTAR)
will provide rapid input, retrieval, and display of intelligence documents
in support of analytical production in NFAC and DDO operations.

2. The following major accomplishments were achieved by the
ADSTAR contractor during CY 1978:

| a. Three film conversion devices were specified and designed.
A subcontract was awarded for their fabrication.

| b. The image scanner was designed and proven. A breadboard
' model was assembled, successfully tested, and prepared for production.

c. The analog-to-digital algorithm was proven and made into
circuitry. :

d.  The output device was designed. A bench model was
constructed to prove the concept.

3. In addition, the ADSTAR contractor completed the ADSTAR System
Specification and began work on the detailed system design.

4. Both the DDO and NFAC carried out major efforts to purge
and/or perform maintenance to the film collections to be converted.
Sites for the conversion, input and retrieval subsystems were identified
and cleared for ADSTAR use where required.
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